BILLS OF QUANTITIES

IKOYI DUPLEX

PREPARED BY	Demo Partners QS
CLIENT	Private client
LOCATION	Ikoyi, Lagos
MEASURED FROM	Ifc2x3_Duplex_Architecture.ifc
METHOD	BESMM4R; Nigerian elements
CURRENCY	Nigerian Naira
DATE	04 November 2026

General Summary

Ref	Description	Amount (₦)
A	Preliminaries (5% of measured work)	4,992,249.33
B	Main Building	98,756,131.14
D	External Works	1,088,855.53
	Sub-total	**104,837,236.00**
	Contingency 5%	**5,241,861.80**
	VAT 7.5%	**8,255,932.34**
	TOTAL CARRIED TO FORM OF TENDER	**118,335,030.14**

Notes

Quantities are measured from the building models (IFC) by code, to BESMM4R, and grouped into the items below. Every item traces to the model elements it was measured from.
Rates are from the firm's rate library; an item without a rate is left blank for pricing and adds nothing.
Preliminaries, contingency and VAT are percentages on the summary, never inside the rates.
1 item(s) have no rate yet and are not in the totals.

BILL B: MAIN BUILDING

Item	Description	Qty	Unit	Rate (₦)	Amount (₦)
B1	**SUBSTRUCTURE**				
A	1000 gauge polythene damp-proof membrane under ground floor slab	129.69	m²	525.00	68,085.15
B	1000 gauge polythene damp-proof membrane under ground floor slab	50.84	m²	525.00	26,691.00
C	Anti-termite treatment to soil under foundations and ground floor slab	184.78	m²	1,430.00	264,235.40
D	Anti-termite treatment to soil under foundations and ground floor slab	50.84	m²	1,430.00	72,701.20
E	Formwork to edges of ground floor slab, not exceeding 250mm high	1.14	m²	5,071.00	5,801.22
F	Formwork to edges of ground floor slab, not exceeding 250mm high	4.53	m²	5,071.00	22,951.35
G	Formwork to faces of foundation walls	144.46	m²	4,400.00	635,615.20
H	Formwork to sides of foundations, 250 - 500mm high	36.18	m²	4,400.00	159,196.40
J	Plain in-situ concrete (1:3:6) blinding 50mm thick under foundations	55.09	m²	5,499.00	302,956.41
K	Reinforced in-situ concrete (mix to be confirmed) in foundation walls	32.29	m³	149,496.00	4,827,375.34
L	Reinforced in-situ concrete in ground floor slab on grade, 127mm thick (mix and reinforcement to be confirmed)	16.47	m³	142,782.00	2,351,619.54
M	Reinforced in-situ concrete in strip wall foundation, 900 x 300mm (concrete mix and reinforcement to be confirmed)	16.53	m³	146,696.00	2,424,591.49
B2	**FRAME**				
A	Structural steel wide-flange beams, W310X60 and W410X60 sections	2.56	t	3,017,241.00	7,712,068.00
B3	**UPPER FLOORS**				
A	19mm plywood sheathing / subflooring to timber joisted upper floor	118.56	m²	17,217.00	2,041,299.17
B	Timber floor joists, 286mm deep (timber grade and joist sizes to be confirmed)	118.56	m²	23,230.00	2,754,218.49
B4	**STAIRS**				
A	1100mm high guard rail (material to be confirmed)	16.67	m	53,085.00	884,873.86
B	900mm high handrail only (material to be confirmed)	9.49	m	18,809.00	178,478.60
C	Residential staircase, 200mm max riser 250mm tread (construction and finish to be confirmed)	2.00	nr	827,059.00	1,654,118.00
D	Stair flight, 200mm max riser 250mm tread (material and width to be confirmed)	2.00	nr	827,059.00	1,654,118.00
B5	**WALLS**				

Item	Description	Qty	Unit	Rate (₦)	Amount (₦)
A	38mm, 41mm, 92mm, 136mm and 152mm metal stud framing to external walls, party wall, interior partitions, interior furring and interior plumbing wall	588.69	m²		
B	193mm concrete blockwork in cement and sand mortar (mix to be confirmed) to external and party walls	411.79	m²	21,053.00	8,669,372.76
C	50mm rigid insulation to external cavity walls	272.00	m²	12,245.00	3,330,627.76
D	92mm facing brickwork in cement and sand mortar (mix to be confirmed) to external walls	272.00	m²	58,015.00	15,780,021.99
B6	**ROOF**				
A	Roof skylight, 1180 x 1170mm, glazed (frame material to be confirmed)	2.00	nr	267,797.39	535,594.78
B7	**WINDOWS**				
A	Casement window, 819 x 759mm, glazed (frame material to be confirmed)	4.00	nr	102,457.11	409,828.44
B	Fixed glazed window, 2800 x 2410mm, glazed (frame material to be confirmed)	4.00	nr	980,890.00	3,923,560.00
C	Fixed glazed window, 4835 x 2420mm, glazed (frame material to be confirmed)	2.00	nr	1,701,788.00	3,403,576.00
D	Fixed glazed window, 750 x 2200mm, glazed (frame material to be confirmed)	4.00	nr	245,391.00	981,564.00
E	Fixed glazed window, 819 x 759mm, glazed (frame material to be confirmed)	8.00	nr	99,286.00	794,288.00
B8	**DOORS**				
A	Single-leaf flush door set, 1250 x 2010mm, complete with ironmongery (material to be confirmed)	2.00	nr	292,622.00	585,244.00
B	Single-leaf flush door set, 762 x 2032mm, complete with ironmongery (material to be confirmed)	4.00	nr	254,034.00	1,016,136.00
C	Single-leaf flush door set, 864 x 2032mm, complete with ironmongery (material to be confirmed)	6.00	nr	254,034.00	1,524,204.00
D	Single-leaf glazed door set, 813 x 2420mm, complete with ironmongery (frame material and glazing to be confirmed)	2.00	nr	380,938.00	761,876.00
B9	**WALL FINISHES**				
A	16mm plasterboard lining to external walls, party wall, interior partitions, interior furring and interior plumbing wall	704.47	m²	11,898.00	8,381,807.86
B10	**FLOOR FINISHES**				
A	Ceramic tile floor finish, 10mm thick, fixed with grout joints	44.91	m²	11,301.00	507,527.91
B	Semi-rigid insulation underlay to wood flooring, 3mm thick	196.92	m²	1,826.00	359,577.75
C	Wood flooring, 16mm thick	196.92	m²	27,073.00	5,331,242.23
B11	**CEILING FINISHES**				
A	12mm plasterboard lining to suspended ceilings	243.46	m²	9,717.00	2,365,681.39
B	45mm metal stud framing to suspended ceilings	243.46	m²	7,488.00	1,823,013.50

Item	Description	Qty	Unit	Rate (₦)	Amount (₦)
B12	**FITTINGS AND FURNISHINGS**				
A	Double-door vanity sink cabinet, 450 x 450mm (finish and sanitary ware to be confirmed)	1.00	nr	95,057.55	95,057.55
B	Double-door vanity sink cabinet, 650 x 450mm (finish and sanitary ware to be confirmed)	4.00	nr	137,305.35	549,221.40
C	Floor-standing double-door base kitchen cabinet with 2 drawers, 1000mm wide (finish to be confirmed)	16.00	nr	324,686.00	5,194,976.00
D	Kitchen worktop with sink opening, 600mm deep (material to be confirmed)	6.00	m	62,842.00	377,052.00
E	Kitchen worktop, 600mm deep (material to be confirmed)	10.05	m	62,842.00	631,436.42
F	Single-door tall cabinet, 800mm wide (finish to be confirmed)	8.00	nr	244,667.20	1,957,337.60
G	Wall-hung double-door upper kitchen cabinet, 1000mm wide (finish to be confirmed)	8.00	nr	178,164.00	1,425,312.00
	TOTAL OF BILL B CARRIED TO SUMMARY				**98,756,131.14**

BILL D: EXTERNAL WORKS

Item	Description	Qty	Unit	Rate (₦)	Amount (₦)
D1	**EXTERNAL WORKS**				
A	Reinforced in-situ concrete (mix ... to be confirmed) in exterior slab on grade, 150mm thick	7.63	m³	142,782.00	1,088,855.53
	TOTAL OF BILL D CARRIED TO SUMMARY				**1,088,855.53**